Contract Name
Playground and Access Improvements

Change Order Description
Adjustments in scope of work at Odana Hills, Baxter, Sandburg, Secret Places and Kliefl Park.

Date	10/24/2011
Change Order No.	CO 4
Contract No.	6648
Project No.	53W1201
Change Order Project No.	

Account Numbers for this Change Order:

CL60-58201-810678-00-0000000-60401A00	(11,366.60)
CL60-58201-810678-00-0000000-60347A00	(6,077.40)
CL60-58201-810678-00-0000000-60596A00	(18,880.00)
CL60-58201-810678-00-0000000-60636A00	1,050.00
CL60-58201-810402-00-0000000-60109N00	2,600.00

Contractor Bluemels Maintenance Service Inc.
4930 West Loomis Rd
Greenfield, WI 53220

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	N/B	Total
90001	Omit surface removal @ Odana Park	(2160.00)	s.f.	0.60	B	(1,296.00)
90002	Omit new surface @ Odana Park	(15.00)	s.s.	100.00	B	(1,500.00)
40201	Path pavement adjustment @ Odana Park	(54.12)	ton	85.00	B	(4,600.00)
40102	Base adjustment @ Odana Park	(36.00)	ton	30.00	B	(1,080.00)
21022	Reduced restoration @ Odana Park	(43.00)	s.y.	10.00	B	(430.00)
20221	Adjusted topsoil @ Odana Park	(8.00)	c.y.	75.00	B	(600.00)
90061	Omit bench installation and assembly @ Odana	(2.00)	ea.	450.00	B	(900.00)
90062	Omit bench pads @ Odana Park	(64.00)	s.f.	15.00	B	(960.00)
N/A	Omit all Contract Improvements @ Baxter Pk	(1.00)	l.s.	6,077.40	B	(6,077.40)
N/A	Omit all Contract Improvements @ Sandburg	(1.00)	l.s.	18,880.00	B	(18,880.00)
N/A	Add drain tile @ Secret Places Pk	1.00	l.s.	1,050.00	N	1,050.00
90002	Additional Safety Surface Installation @ Kliefl Pk	13.00	s.s.	100.00	B	1,300.00
20140	Additional Geotextile Fabric @ Kliefl Park	480.00	s.y.	2.50	B	1,200.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	(32,773.40)
The Original Contract Total	322,481.95
Sum of previous Change Orders	24,808.50
The new Contract Sum including this Change Order will be	314,517.05

This Contract is a:	☐ Calendar Days	☐ Working Days	☑ Completion Date
Original Contract Time/Completion Date			September 2, 2011
Net Change in Contract Time by previous change order			74
Contract Time/Completion Date prior to this change order			November 15, 2011
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order			November 15, 2011

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
By [signature]
Title Project Manager
Date 10-31-11

City's Approval (see reverse side for instructions)

		Date
Construction Inspector	[signature]	11/1/11
Construction Supervisor		
Engineer		
Board of Public Works		

OK MRO 11/2/2011

10/26/11 MHH

BCB 11/2/11