| | |
|---|---|
| Date | 6/14/2012 |
| Change Order No. | CO 8 |
| Contract No. | 6437 |
| Project No. | 53W0966 |
| Change Order Project No. | NA |

Contract Name

Madison Central Public Library - Remodel & Renovation - General Construction

Change Order Description

Owner changes to the south wall of the Central Library.

Account Numbers for this Change Order: ~~CB-58310-810611~~ CB18-58310-810611

Contractor J H FINDORFF & SON INC
300 S BEDFORD ST
MADISON, WI 53703

You are authorized and directed to make the following changes in this contract:

| Item No. | Description | Est. Qty | Unit | Unit Price | *N/B | Total |
|---|---|---|---|---|---|---|
| 1 | CB#08/JHF#016 - Owner requested changes to the South Wall. | 1.00 | | 84,421.00 | N | 84,421.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |

| | |
|---|---|
| Net Change Order | 84,421.00 |
| The Original Contract Total | 18,501,000.00 |
| Sum of previous Change Orders | 72,750.00 |
| The new **Contract Sum** including this Change Order will be | 18,658,171.00 |

| This Contract is a: | ☑ Calendar Days | ☐ Working Days | ☐ Completion Date |
|---|---|---|---|
| Original Contract Time/Completion Date | 394 | | |
| **Net Change** in **Contract Time** by previous change order | | | |
| **Contract Time/Completion Date** prior to this change order | 394 | | |
| **Additional day(s)** as a result of this Change Order | 0 | | |
| Contract time/completion date as a result of this change order | 394 | | |

* Mark if negotiated (N) or bid (B) unit price

**Contractor's Acceptance**

By [signature]

Title Project Manager

Date 6/18/12

**City's Approval (see reverse side for instructions)**

| | | Date |
|---|---|---|
| Construction Inspector | [signature] | 6/18/2012 |
| Construction Supervisor | [signature] | 6/18/2012 |
| Engineer | | |
| Board of Public Works | | |

ROUTING:

| | |
|---|---|
| Marsha Hacker | 6-18-12 |
| Mike Dailey | 6-19-2012 |
| Brandon Behring | SKR 6/19/12 |