Date	12/20/2010
Change Order No.	CO 1
Contract No.	6569
Project No.	53W1102
Change Order Project No.	

Contract Name

MMB Elevator Modernization

Change Order Description

1). Upgrade electrical feed. 2). Fire alarm initiating device. 3). Patching/painting 4). Install lights & GFCI receptacle 5). Run conduit for phone line 6). Bevel ledges in the hoistway 7). Removal of Braille plates 8). Install car flooring.

Account Numbers for this Change Order:

CB53-58401-810595-00-53W1102

Contractor Joe Daniels Construction
919 applegate Road
Madison, WI 53713

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Per Scope of Work per attached, Items A&B	1.00	Lot	24,810.00	N/B	24,810.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	24,810.00
The Original Contract Total	151,530.00
Sum of previous Change Orders	
The new **Contract Sum** including this Change Order will be	176,340.00

This Contract is a:	☑ Calendar Days	☐ Working Days	☐ Completion Date
Original Contract Time/Completion Date	180		
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order	0	0	
Contract time/completion date as a result of this change order	180		

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By
Title
Date

City's Approval (see reverse side for instructions) Date

Construction Inspector
Construction Supervisor
Engineer
Board of Public Works

OK
MK
12/21/2010