Date	5/30/2013
Change Order No.	CO 109
Contract No.	6437
Project No.	53W0966
Change Order Project No.	53W0966

Contract Name

Madison Central Public Library - Remodel & Renovation - General Construction

Change Order Description

Changes to accommodate AV at large MTG room

Account Numbers for this Change Order:
CB18-58310-810611

Contractor J H FINDORFF & SON INC
300 S BEDFORD ST
MADISON, WI 53703

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	JHF 180 - CB 33 - Changes to accommodate AV at large MTG room	1.00		12,585.00	N	12,585.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	12,585.00
The Original Contract Total	18,501,000.00
Sum of previous Change Orders	801,897.00
The new **Contract Sum** including this Change Order will be	19,315,482.00

This Contract is a:	☑ Calendar Days	☑ Working Days		☐ Completion Date
Original Contract Time/Completion Date	394			
Net Change in **Contract Time** by previous change order	48			
Contract Time/Completion Date prior to this change order	442			
Additional day(s) as a result of this Change Order	0			
Contract time/completion date as a result of this change order	442			

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

Title Proj Mgr

Date 6/3/13

City's Approval (see reverse side for instructions)

		Date
Project Manager		6/3/2013
Construction Supervisor		7/12/13
Engineer		
Board of Public Works		7/30/13

ROUTING:

Marsha Hacker	7-17-13
Mike Dailey	7/17/2013 MRO
Chase O'Brien	7-18-13 CDO