Contract Name

Sidewalk, Curb & Gutter, and Concrete Pavement Patches, Citywide Installation and Repair - 2013

Date	12/10/2013
Change Order No.	CO 2
Contract No.	6977
Project No.	53W1494
Change Order Project No.	

Change Order Description

Request for remove and replace 5" and 7" sidewalk from City agencies and property owners exceeded original contract estimates.

Account Numbers for this Change Order:
CS53-54473-810376-00-53W1494

Contractor SPEEDWAY SAND & GRAVEL INC
8500 GREENWAY BLVD #202
MIDDLETON, WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
30501	Remove & Replace 5" Thick Concrete Sidewalk-Sidewalk Repair Program	7550.00	SF	6.00	B	45,300.00
30502	Remove & Replace 7" Thick Concrete Sidewalk-Sidewalk Repair Program	2550.00	SF	6.50	B	16,575.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	61,875.00
The Original Contract Total	363,172.50
Sum of previous Change Orders	2,550.00
The new **Contract Sum** including this Change Order will be	427,597.50

This Contract is a;	☐ Calendar Days	☐ Working Days	☑ Completion Date
Original Contract Time/Completion Date			December 31, 2013
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			December 31, 2013
Additional day(s) as a result of this Change Order			0
Contract time/completion date as a result of this change order			December 31, 2013

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By Janice Ryan
Title Office Manager
Date 12-10-12

City's Approval (see reverse side for instructions)

		Date
Construction Inspector	Bill Schaffer	12-10-13
Construction Supervisor	Bruce B Manley	12-10-13
Engineer		
Board of Public Works		

ROUTING:

Marsha Hacker	12-11-13 MAH
Mike Dailey	12/11/2013 MRD
Chase O'Brien	12-12-13 CDO