Contract Name: Williamson Street and South Ingersoll Street Assessment District - 2011

Date: 10/19/2011

Change Order No.: CO 5

Contract No.: 6519

Project No.:

Change Order Project No.:

Change Order Description: Remove abandoned gas main not shown on the plans

Account Numbers for this Change Order: EW01-58273-810455-00-53W0633

Contractor: R.G. HUSTON CO., INC
2561 COFFEYTOWN RD
COTTAGE GROVE, WI 53527

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Remove abandoned gas main	5436.00	LF	7.78	N	42,292.08
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	42,292.08
The Original Contract Total	6,903,901.73
Sum of previous Change Orders	118,035.80
The new Contract Sum including this Change Order will be	6,064,229.61

This Contract is a:	Calendar Days	Working Days	Completion Date
Original Contract Time/Completion Date			October 21, 2011
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			October 21, 2011
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order.			October 21, 2011

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
By
Title President
Date Oct 21 2011

City's Approval (see reverse side for instructions)

	Date
Construction Inspector	
Construction Supervisor	
Engineer	
Board of Public Works	11/22/11

OK MRO 11/21/2011

BAB 11/22/11 11-14-11 MAH 11-21-11 CNW