Date: 11/5/2013

Contract Name: 2013 PARK PLAYGROUND IMPROVEMENTS

Change Order No.: CO 1
Contract No.: 7130
Project No.: 53W1647
Change Order Project No.:

Change Order Description: Extension of construction completion date.

Account Numbers for this Change Order:

MADISON COMMERCIAL LANDSCAPES

Contractor: MADISON COMMERCIAL LANDSCAPES
1671 HWY MM
FITCHBURG, WI 53575

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order: 0.00
The Original Contract Total:
Sum of previous Change Orders:
The new Contract Sum including this Change Order will be:

This Contract is a:	☐ Calendar Days	☐ Working Days	☑ Completion Date
Original Contract Time/Completion Date			November 15, 2013
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order			35
Contract time/completion date as a result of this change order	0		December 20, 2013

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
By
Title: Manager
Date: 11/5/13

City's Approval (see reverse side for instructions)
Construction Inspector: Jonah Lerner — Date: 11/6/2013
Construction Supervisor: Ralph Pollock — Date: 11/6/13
Engineer
Board of Public Works

ROUTING:
Marsha Hacker: 11-6-13 MAH
Mike Dailey: 11/06/2013 MRD
Chase O'Brien: 11-6-13 CDO