From: Workato Notification
To: BPW Agenda; Sapp, John
Subject: Non-BPW Change order report: 07/01/25 to 07/31/25
Date: Friday, August 1, 2025 3:00:13 AM

Caution: This email was sent from an external source. Avoid unknown links and attachments.

Non-BPW Change order report: 07/01/25 to 07/31/25

8709-DONCASTER BEVERLY DANBURY RECONSTRUCTION ASSESSMENT DISTRICT - 2024			**14079**
CO-001:	**Retaining Wall**		**Sent:** 2025-07-16
Type(s):	Street		
Reason(s):			
Costs:	**Amount:**	**CO**	$1,512.50
	Contract:	**Original**	$2,107,900.30
	Contract:	**CO % of**	0.07%

9312-Truax Lift Station Replacement			**12457**
CO-002:	**Truax Lift Station - CO #2**		**Sent:** 2025-07-16
Type(s):	Sewer-Sanitary,TE-Electrical		
Reason(s):	Missing Bid Item or Additional Bid Item needed Design did not adequately anticipate field conditions		
Costs:	**Amount:**	**CO**	$7,964.00
	Contract:	**Original**	$1,280,313.65
	Contract:	**CO % of**	0.62%

9358-Bartillon Shelter			**13346**
CO-013:	**COR-42 and COR-41**		**Sent:** 2025-07-30
Type(s):	Facilities		
	COR-041 - CB 15: Access Control Coordination		$15,310.95
	Reason(s): Design Changes		
	COR-042 - CB 18: Genset Pad		$3,547.55
	Reason(s): Design Changes		
Costs:	**Amount:**	**CO**	$18,858.50
	Contract:	**Original**	$21,463,884.00
	Contract:	**CO % of**	0.09%

9583-			**14514**
CO-003:	**COR-005 and COR-006**		**Sent:** 2025-07-30
Type(s):	Facilities		
	COR-005 - Add Auto Operator to DCR06		$6,362.52

	Reason(s): Design Changes		
	COR-006 - RFI 22: IT Fire Treated Plywood		$2,530.68
	Reason(s): Design Changes		
Costs:	**Amount:**	**CO**	$8,893.20
	Contract:	**Original**	$1,912,500.00
	Contract:	**CO % of**	0.47%

9605-Prairie Hills Detention Basin improvements			**14915**
CO-001:	**Basalt Ln Storm Structure**		**Sent:** 2025-07-18
Type(s):	Sewer-Storm		
Reason(s):	Field Decision (Expanded Scope) Underground conflicts (utility revision)		
Costs:	**Amount:**	**CO**	$6,462.00
	Contract:	**Original**	$390,871.10
	Contract:	**CO % of**	1.65%

This email was generated by Workato on behalf of City of Madison Engineering (Development)