BPW Report

Creation Date:	Jul 27, 2026	***Aldermanic District:***	15
Project Name:	Chip Sealing 2026 - East		
Project Number:	15929	***Contract Number:***	8836
Submitted By:	Brendan Pittman, City of Madison Engineering - Public Works & Private Development		

Processing Change Order No.	PCO-001	***Contractor:***	Fahrner Asphalt Sealers, L.L.C.
Change Order No:	CO-001		2800 Mecca Drive Plover Wisconsin, 54467

Change Order Type:

- ☐ Street
- ☐ Sewer-Sanitary
- ☐ Sewer-Storm
- ☐ Water
- ☐ TE-Electrical
- ☐ Parks
- ☐ Facilities

Schedule Change Explanation (if applicable):

Weather impacts (Rain, smoke, heat). Work sequencing was delayed by City to allow other City projects to complete work prior to chip sealing.

Change Order General Description:

- ☐ Actual vs Estimated Quantities differ
- ☐ Missing Bid Item or Additional Bid Item needed
- ☐ Field Decision (Expanded Scope)
- ☐ Differing site conditions
- ☐ Design did not adequately anticipate field conditions
- ☐ Underground conflicts (utility revision)
- ☐ Design Changes

ID	N/B*	Acct. No. / Bid Item	Description	Est. Qty	Unit	Unit Price	Amount
CI-001	_	**01_STREET: 15929-402-200**					**$0.00**

Value current as of:	Value:	% of Original	
	Net Change Order	0.00%	$0.00
	The Original Contract Total		$818,818.20
7/28/26 2:56 AM	Sum of previous Approved Change Orders	0.00%	$0.00
7/28/26 2:56 AM	The new Contract Sum including this Change Order will be	100.00%	$818,818.20
	Total Project Contingency	3.00%	$24,564.55
7/28/26 2:56 AM	Remaining Contingency prior to this change order		$24,564.55
7/28/26 2:56 AM	Remaining Contingency after this change order		$24,564.55

Change Order Type

- ☒ Under $20k?
- ☐ Over $20k?
- ☐ Over Contingency?
- ☒ Time Ext Requested?

	This Contract is a:	Completion Date
	Original Contract Time/Completion Date:	08/01/2026
7/28/26 2:56 AM	**Net Change** in **Contract Time** by previous CO:	
7/28/26 2:56 AM	**Contract Time/Completion Date** prior to this CO:	08/01/2026
7/28/26 2:56 AM	**Additional day(s)** as a result of this CO:	
7/28/26 2:56 AM	Contract time/completion date as a result of this CO:	08/19/2026