Date: 10/31/2012

Contract Name: MADISON WATER UTILITY PRESSURE ZONE 4 TEST WELL

Change Order No.: CO 1
Contract No.: 6729
Project No.:
Change Order Project No.: 58W1285

Change Order Description: Additional test pumping was required to obtain necessary data to determina an appropriate well site.

Account Numbers for this Change Order: EW01-58015-810517

MUNICIPAL WELL & PUMP INC

Contractor MUNICIPAL WELL & PUMP INC
1212 STORBECK DR
WAUPUN, WI 53963

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	EXTENDED TEST PUMP	25.00	Days	526.00	B	13,150.00
	REMOBILIZATION	1.00	L.S.	680.00	B	680.00
	TEMPORARY PUMP RENTAL	12.00	Months	550.00	N	6,600.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	20,430.00
The Original Contract Total	84,751.00
Sum of previous Change Orders	
The new **Contract Sum** including this Change Order will be	105,181.00

This Contract is a:	☐ Calendar Days	☑ Working Days	☐ Completion Date
Original Contract Time/Completion Date			
Net Change in **Contract Time** by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	0		

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By [signature]

Title

Date 11-1-12

City's Approval (see reverse side for instructions) Date

Construction Inspector

Construction Supervisor

Engineer [signature] 11/29/12

Board of Public Works

ROUTING:

Marsha Hacker	12/4/12
Mike Dailey	12/5/2012 MRC
Eng. Accounting	12-5-12 CDO