Contract Name:

Brittingham Dog Park Improvements

Date	7/1/2019
Change Order No.	CO 4
Contract No.	8267
Project/MUNIS No.	17384-51-130:54250 (98863)
Change Order Project No.	
Ald District	4

Change Order Description:

Completion Date Extension

Account Numbers for this Change Order:
17384-51-130:54250 (98863)

Contractor:

RAYMOND P CATTELL INC
2401 VONDRON RD
MADISON WI 53718

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
	Time extension only					0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	0.00%	0.00
The Original Contract Total		471,263.65
Sum of previous Change Orders	5.34%	25,148.20
The new **Contract Sum** including this Change Order will be	105.34%	496,411.85

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	7/15/19
Net Change in **Contract Time** by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	13.00
Contract time/completion date as a result of this change order	8/1/2019

Contractor's Acceptance

By [signature]
Title Project manager
Date 7-2-19

City's Approval (see reverse side for instructions)

		Date
Construction Inspector	[signature]	7/3/19
Construction Supervisor	[signature]	7/3/19
Engineer		
Board of Public Works		

Contract paid to date 255,925.70

ROUTING:

Marsha Hacker	HJF 7/3/19
Greg Fries	GNF 7/8/19
Chase O'Brien	CDO 7-9-19