Legislation Text

File #: 38520, **Version:** 1

Title
Change Order No. 1 to Contract No. 7421, Mineral Point Sidewalk and Storm to S & L Underground & Trucking Inc. for $2,187.00 with an additional 1-day.

Body
See attached.