Legislation Details

File #:	11103	**Version:**	1	**Name:**	Change Order No. 9 to Contract No. 6080, CCB/MMB Tenant Improvement Remodels - Phase 2, to Miron Construction Co., Inc. in the amount of $6,408.00 with an increase of 14-days of contract time.
Type:	Miscellaneous			**Status:**	Approved
File created:	7/9/2008			**In control:**	BOARD OF PUBLIC WORKS
On agenda:				**Final action:**	7/16/2008
Enactment date:				**Enactment #:**	

Title: Change Order No. 9 to Contract No. 6080, CCB/MMB Tenant Improvement Remodels - Phase 2, to Miron Construction Co., Inc. in the amount of $6,408.00 with an increase of 14-days of contract time.

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 9 - 6080.pdf

Date	Ver.	Action By	Action	Result
7/16/2008	1	BOARD OF PUBLIC WORKS	Approve	Pass

powered by Legistar™