# Legislation Details (With Text)

| | | | | | |
|---|---|---|---|---|---|
| **File #:** | 13839 | **Version:** | 1 | **Name:** | Improvements accepted for Sanitary Sewer Replacements W/Resurfacing - 2005, Contract No. 5827. |
| **Type:** | Resolution | | | **Status:** | Passed |
| **File created:** | 3/2/2009 | | | **In control:** | BOARD OF PUBLIC WORKS |
| **On agenda:** | 3/31/2009 | | | **Final action:** | 3/31/2009 |
| **Enactment date:** | 4/2/2009 | | | **Enactment #:** | RES-09-00310 |

**Title:** Improvements accepted for Sanitary Sewer Replacements W/Resurfacing - 2005, Contract No. 5827. (Various ADs)

**Sponsors:** BOARD OF PUBLIC WORKS

**Indexes:**

**Code sections:**

**Attachments:**

| Date | Ver. | Action By | Action | Result |
|---|---|---|---|---|
| 3/31/2009 | 1 | COMMON COUNCIL | Adopt | Pass |
| 3/18/2009 | 1 | BOARD OF PUBLIC WORKS | RECOMMEND TO COUNCIL TO ADOPT - REPORT OF OFFICER | Pass |

## Title

Improvements accepted for Sanitary Sewer Replacements W/Resurfacing - 2005, Contract No. 5827. (Various ADs)

## Body

**BE IT RESOLVED,** that the improvements on Sanitary Sewer Replacements W/Resurfacing - 2005 have been completed on 11/12/05 be and are hereby accepted.

Original Contract Sum $ 1,004,319.30
(Based on Actual Units) $ 701,304.85
Net Change by Change Orders $ 32,142.58 or 3.20%
Liquidated Damages $ 14,550.00
Final Contract Amount $ 718,897.43

## Fiscal Note

Breakdown of Costs by Account Number:
Acc't. No. CS53-58260-810358-00-53W0186 $183,261.38
Acc't. No. ES01-58275-810332-00-53W0186 $291,656.00
Acc't. No. ESTM-58270-810381-00-53W0186 $93,870.57
Acc't. No. EW01-58273-810456-00-53W0186 $72,367.29
Acc't. No. ES01-58275-810335-00-53W0235 $39,745.39
Acc't. No. EW01-58273-810456-00-53W0235 $37,996.80