Legislation Details

File #:	58021	**Version:**	1	**Name:**	Change Order No. 15 to Contract 7952, Judge Doyle Garage, to JP Cullen & Sons Inc, for a completion date of December 31, 2019. (over contingency amount for project)
Type:	Miscellaneous			**Status:**	Approved
File created:	10/30/2019			**In control:**	BOARD OF PUBLIC WORKS
On agenda:				**Final action:**	11/6/2019
Enactment date:				**Enactment #:**	

Title: Change Order No. 15 to Contract 7952, Judge Doyle Garage, to JP Cullen & Sons Inc, for a completion date of December 31, 2019. (over contingency amount for project) (4th AD)

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
11/6/2019	1	BOARD OF PUBLIC WORKS	Approve	Pass

powered by Legistar™