Legislation Details

File #:	63373	**Version:**	1	**Name:**	Change Order No. 1 to Contract No. 8891, Sycamore Truck Scale Project, to Joe Daniels Construction Co Inc in the amount of $30,358.86 and an additional 84 days.
Type:	Miscellaneous			**Status:**	Approved
File created:	12/9/2020			**In control:**	BOARD OF PUBLIC WORKS
On agenda:				**Final action:**	12/16/2020
Enactment date:				**Enactment #:**	

Title: Change Order No. 1 to Contract No. 8891, Sycamore Truck Scale Project, to Joe Daniels Construction Co Inc in the amount of $30,358.86 and an additional 84 days. (over contingency) (14th and 17th AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 8891 CO-1-bc.pdf

Date	Ver.	Action By	Action	Result
12/16/2020	1	BOARD OF PUBLIC WORKS		

powered by Legistar™