Legislation Text

File #: 02931, **Version:** 1

Fiscal Note

Acc't. No. CS53-58250-810041-00-53B0355 $56,334.05
Acc't. No. CS53-58250-810041-00-53B0647 $101,823.00
Acc't. No. CS53-58250-810040-00-53A0000 $2,600.00
Acc't. No. ES01-58275-810054-00-53B0355 $44,359.50
Acc't. No. ES01-58275-810054-00-53B0647 $67,798.50
Acc't. No. CW53-58270-810079-00-53B0647 $11,355.00
Acc't. No. EW01-58273-810455-00-53B0647 (#5511) $48,235.00

Title

Improvements accepted for Cantwell Court Reconstruction Street Assessment District, Dewey Court/Schley Pass Reconstruction Street Assessment District - 2001, Contract No. 5109 (6th AD).

Body

BE IT RESOLVED, that the street, water main, and street and storm sewer improvements on Cantwell Court Reconstruction Street Assessment District, Dewey Court/Schley Pass Reconstruction Street Assessment District - 2001 have been completed on 6/30/02 be and are hereby accepted.

Original Contract Sum	$	315,915.00
(Based on Actual Units)	$	313,360.05
Net Change by Change Orders	$	19,145.00 or 6.11%
Liquidated Damages	$	0.00
Final Contract Amount	$	332,505.05

powered by Legistar™