Legislation Text

File #: 03580, **Version:** 1

Fiscal Note

Breakdown of Costs by Account Number:

Acc't. No. ES01-58275-810332-00-53B0980	$451,389.63
Acc't. No. CS53-58250-810066-00-53B0980	$12,519.60
Acc't. No. CS53-58250-810044-00-53B09780	$70,225.90
Acc't. No. CS53-58280-810068-00-53B0980	$24,402.35

Title

Improvements accepted for Wingra Drive Sanitary Sewer Replacement, Contract No. 5537. (13th AD)

Body

BE IT RESOLVED, that the street, and sanitary sewer improvements on Wingra Drive Sanitary Sewer Replacement have been completed on 11/13/04 be and are hereby accepted.

Original Contract Sum	$	455,870.00
(Based on Actual Units)	$	436,822.68
Net Change by Change Orders	$	121,714.80 or 26.69%
Liquidated Damages	$	0.00
Final Contract Amount	$	558,537.48

powered by Legistar™