Legislation Text

File #: 17796, **Version:** 1

Title

Change Order No. 2 to Contract No. 6108, Sanitary Sewer Replacement with Resurfacing E. Gorham St. - 2008, to Joe Daniels Construction, Inc. in the amount of $47,800.00.

Body

See attached.