Legislation Text

File #: 38971, **Version:** 1

Title
Change Order No. 3 to Contract No. 7421, Mineral Point Sidewalk and Storm to S & L Underground & Trucking, Inc. for $1,400 with an added time extension of 1-day.

Body
See attached.