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Capital Projects Monthly Report

 PRESENTATION OVERVIEW: 

1. 2022 Capital Expenditures Status – As of April 30, 2022

2.Major Capital Projects:

• Unit Well 19 Fe, Mn, Radium Treatment Facility

• Unit Well 15 PFAS Treatment Facility

3. Capital Project Highlight –Well 26 Rehabilitation & Repair
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2022 Capital Expenditures Status – As of April 30, 2022:

 Total:  $633,667 (increase of $242,093 since March 31, 2022)

 Overview of April 2022 Capital Expenses: 

1. Pipelines:  $19,321 

 Lake Mendota Dr CIPP; New valves; WM replacement engineering/design 

2. Facilities:  $104,801

 Well 26 repairs; Well 12 booster upgrade; Well 14 mitigation

3. Fleet/Other:  $117,972

 Hydrant program; Meters Purchased; VFD/MCC upgrades
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Major Project Update: Well 19 Fe, Mn, Radium Treatment Facility

 Project Budget:  $9,088,000 (2022 Budget:  $891,000)

1. Status to‐date:

• Preliminary design underway; PIM scheduled for 7/6/2022

2. Design Contract (SEH, Inc.):  $780,000

• Design Kickoff on 5/24/2022; Introduce project, roles, site visits

3. Preliminary Design Activities:

• Scope review; Design criteria; Site evaluation with UW Facilities; 
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Major Project Update: Well 15 PFAS Treatment Facility

 Project Budget:  $5,943,000 (2022 Budget:  $425,000)

1. Status to‐date:

• Contract with AECOM has been executed and is proceeding

• Public Info Meeting/Listening Session scheduled for 6/30

(6:30‐8:00 PM, East Madison Community Center) 

2. Design Contract (AECOM):  $336,764 (NTE $375,000)

• Kickoff meeting on 6/1 – Introduce project team, review scope: bench‐
scale pilot testing, alternatives analysis & preliminary design

• Data work in‐progress; Sample collection in July for lab pilot testing
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Capital Project Highlight – Well 26 Rehabilitation & Repairs

 Deep well sand 
bailing

 Deep well 
pump and  
sand separator

Contractor: 
Water Well 
Solutions
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Capital Project Highlight – Well 26 Rehabilitation & Repairs

 Booster pump 2 replace

 Install to proceed as PW 
contract, fall 2022

Contractor: TBD

 Recap timeline and 
expenses ‐

Questions / Comments?

Contact Information:

Adam Wiederhoeft 

awiederhoeft@madisonwater.org


