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Board of Public Works 7/19/23
Metro Transit Hanson Rd Satellite Bus Facility Remodel

North
Alder District 17
Approximately 189,219 Square Feet 
Estimated Construction Cost: $18,975,000
Contract No. 9086

Prepared by: J. Whitney
7/11/23
7/20/23
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Solar PV Grant Award in 2023
Solar PV Design in 2024
Solar PV Installation in 2025 & 2026
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Bus Maintenance Repair Bays
Parts Storage

Buildings & Grounds

Admin/Conf/Lockers

MAINTENANCE BUILDING
3829 Hanson Rd.
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BUS STORAGE BUILDING
3901 Hanson Rd.

Bus Storage

Bus Wash
Service Lanes

Admin/Conf
Driver Support

(46) 60ft Articulated Buses
(65) 60ft Articulated Buses

Fueling & Fare Collection Cleaning Wash



MAINTENANCE BUILDING
3829 Hanson Rd.

MAINTENANCE BUILDING
3829 Hanson Rd.

Sectional Door

Metal Panel Wall Infill

Aluminum Storefront Window Infill

MAINTENANCE BUILDING
3829 Hanson Rd.

MAINTENANCE BUILDING
3829 Hanson Rd.

MAINTENANCE BUILDING
3829 Hanson Rd.



BUS STORAGE BUILDING
3901 Hanson Rd.

BUS STORAGE BUILDING
3901 Hanson Rd.

BUS STORAGE BUILDING
3901 Hanson Rd.

BUS STORAGE BUILDING
3901 Hanson Rd.

Sectional Door

Metal Panel Wall Infill

Aluminum Storefront Window Infill

BUS STORAGE BUILDING
3901 Hanson Rd.



Name Scheduled 
Start

Scheduled 
Finish

Construction 
Documents

Fri 6/2/23 Fri 7/28/23

Cost Estimating Mon 6/19/23 Fri 6/23/23

Building 
Inspection Plan 
Review

Fri 7/14/23 Thu 8/17/23

Zoning Site 
Plan 
Verification

Tue 5/30/23 Fri 9/29/23

SWM-EC 
Permits

Tue 5/30/23 Tue 6/20/23

Bidding Thu 8/3/23 Fri 9/15/23

RFB Parts 
Room 
Equipment

Mon 11/20/23 Fri 2/9/24

RFB Bus 
Access 
Platforms

Mon 11/20/23 Fri 2/9/24

RFB for 
Furniture

Mon 11/20/23 Fri 2/9/24

Construction Mon 10/9/23 Fri 9/27/24

Fire Protection 
Sequence

Mon 10/9/23 Fri 5/17/24

SmartYard Mon 6/24/24 Fri 9/27/24

Order New 
Flyer EV Bus 
Chargers

Mon 4/3/23 Fri 9/1/23

Install Bus EV 
Chargers

Wed 5/1/24 Fri 8/30/24

AECOM - BRT 
Construction

Mon 2/20/23 Fri 8/30/24

BRT Bus 
Delivery-1

Mon 8/28/23 Fri 9/1/23

BRT Bus 
Delivery-2

Mon 6/3/24 Fri 10/4/24

Revenue 
Service Date 
(RSD)

Fri 9/20/24 Fri 10/4/24

Solar PV 
Design

Mon 2/5/24 Fri 12/6/24

Solar PV 
Construction

Mon 12/9/24 Fri 2/28/25

Construction Documents 7/28
Drawings/Specs

Cost Estimating 6/23

Building Inspection Plan Review 8/17
Building Permit Plan Review

Zoning Site Plan Verification 9/29
Zoning/Agencies Site Plan Review

SWM-EC Permits 6/20
Approved 6/20/23

Bidding 9/15
Bidding & Award

RFB Parts Room Equipment 2/9
RFB for Parts Room Shelving & Cabinets

RFB Bus Access Platforms 2/9
RFB for Bus Access Platforms

RFB for Furniture 2/9
Order Furniture

Construction 9/27
Construction - Service Lanes, Fueling, Drivers Lounge, Lockers, Dispatch, Bus Maintenance & Repair Bays

Fire Protection Sequence 5/17
Sequencing for Fire Suppression, Fire Alarm, Gas Detection, EV Charger Pads

SmartYard 9/27
Install SmartYard Sensors

9/1
Mobile Chargers Delivery by Sept. 1st

Install Bus EV Chargers 8/30
90 Day Installation Period

8/30
BRT Improvements Construction - Zenith Tech

BRT Bus Delivery-1 9/1
Deliver (1) bus

BRT Bus Delivery-2 10/4
46 Buses

Revenue Service Date (RSD) 10/4
Start BRT Bus Service 10/4/24

Solar PV Design 12/6
Design Solar PV for Buildings 3901 & 3829  -  Installation in 2025 & 2026

Solar PV Construction
Install Solar PV in 2025 & 2026
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Preliminary Concept Planning Schedule

Metro Transit Hanson Road Satellite Bus Facility

Conceptual Draft - Not for Construction

J. Whitney Thu 7/20/23 


