Change Order-BPW Report

Creation Date:
Project Title:

Project Number:

Aug 31, 2026 Aldermanic District: 12

9610-Imagination Center at Reindahl Park-FM-CONS

17085 |

Contract Number: 1961 0 I

Submitted By: |Brent Pauba, City of Madison Engineering - Facilities Management I
Processing Change Order No. |PCO-025 Contractor: |CCl Corporate Contractors Inc.
Change Order No: |CO-019 3800 Milwaukee Rd
Beloit Wisconsin, 53511
Change Order Type: Schedule Change Explanation (if applicable):
O Street O TE-Electrical
O Sewer-Sanitary O Parks
O Sewer-Storm Facilities
O Water
Justification:
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COR-059 - Construction Bulletin 9 0 0 0 0 No Cont Ext 17085-50-140| N $27,037.29
Value current as of:|Value: % of Original
Net Change Order 0.22% $27,037.29
The Original Contract Total $12,259,000.00
BPW Approval Date 9/1/26 10:15 AM|Sum of previous Approved Change Orders 4.23% $519,127.50
(if applicable): 9/1/26 10:15 AM|The new Contract Sum including this Change Order will be 104.46% $12,805,164.79
Total Project Contingency 8.00% $980,720.00
9/1/26 10:15 AM|Remaining Contingency prior to this change order $461,592.50
9/1/26 10:15 AM[Remaining Contingency after this change order $434,555.21

Change Order Type
O under $20k?
Over $20k?
O Over Contingency?
[ Time Ext Requested?

9/1/26 10:15 AM
9/1/26 10:15 AM

This Contract completion type is:

Original Completion Date

Completion date by previous change order

Contract completion date as a result of this change order

Completion Date

07/31/26




