
Blackhawk Water Tower
Proposed Overall Schedule

TASK DESCRIPTION Nov Dec Jan Feb March April May June July Aug Sept Oct Nov Dec Jan Feb March April May June July Aug Sept Oct Nov Dec Jan Feb March April May June July Aug

Preliminary Design

Begin Project

Public Meeting No. 1

Prepare Design Report

Public Meeting No. 2

Initial Regulatory Submittals

Final Design

Prepare Final Plans and Specs

Public Meeting No. 3

Submit to DNR for Approval

Bidding

Prepare Contract Documents

Advertise/Open Bids

Award Contract

Construction

Review Equipment Submittals

Fabricate Tank

Foundation Construction

Erect Tank

Interior Equipment/Electrical

Paint Tank

Final Inspections

2015 2016 2017 2018


