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Project Name  User Group  Estimated 
Construction Start 

Estimated 
Completion Date 

Current Status 

WIMR West Wedge  School of Medicine &
Public Health 

March 2018 September 2019  In construction.

Nielsen Tennis Outdoor Courts  UW Athletics  June 2018 October 2018  Mostly Complete; waiting on sound system install.
Lot 129/130 Reconstruction  UW FP&M 

Transportation Services 
May 2019 September 2019  In Design Development. Presentation tonight ‐ ACTION

UW Houses Renovations  UW Housing  May 2019 August 2019  Exterior envelopes project complete. Now working on roof 
repairs and replacements. 

Vet Med Expansion  School of Vet. Medicine January 2020 March 2022  Awaiting enumeration in the 2019‐21 Capital Budget.
Gym/Nat Replacement  UW Recreational Sports May 2020 May 2022  Feasibility study is complete. Hope to hire AE to start design. 

Awaiting enumeration in the 2019‐21 Capital Budget. 
Linden Drive Parking Garage (Lot 62)  UW FP&M 

Transportation Services 
May 2019 September 2020  Design development is underway.

Presentation tonight – INFORMATIONAL 
Meat Science and Muscle Biology  College of Ag & Life Sciences

Meat Sciences Department 
December 2016 June 2019  In construction. Grand opening in April 2019.

Babcock Hall Renovation and 
Center for Dairy Research Addition 

College of Ag & Life Sciences
Dairy Science & CDR 

May 2018 October 2020  In construction.
 

Camp Randall South End Zone  UW Athletics  November 2020 October 2021  Awaiting enumeration in the 2019‐21 Capital Budget.
UW Field House Renovations  UW Athletics  February 2020 December 2020  In Design Development.
UW Field House South Plaza  UW Athletics  February 2020 December 2020  In Design Development. Will be coming to JCAC
Engineering Hall Structures Lab  College of Engineering September 2017 March 2019  In construction. Reconstruction of bearing wall – delay.
Chemistry Addition & Renovation  L&S Chemistry Department September 2018 December 2020  Mobilization in progress. Brooks House deconstruction soon. 
Hoofers Boat Dock and Deck Repl.  Hoofers Sailing Club September 2018 May 2019  Mobilization in progress. 
SERF Replacement (The Nick)  UW Recreational Sports October 2017 October 2019  In construction.
Hamel Music Center  School of Music February 2017 December 2018  In construction. Soft opening Spring ‘19. Grand opening Fall ‘19 
Witte Hall Renovation & Addition  UW Housing  March 2017 September 2019  In construction.
Sellery Hall Renovation & Addition  UW Housing  TBD TBD  Awaiting enumeration in the 2019‐21 Capital Budget.
Kohl Center Addition  UW Athletics  May 2020 October 2022  Awaiting enumeration in the 2019‐21 Capital Budget.
Charter Street Utility Upgrades  UW FP&M  July 2018 November 2018  Soon in construction.
South Campus Utility Project   UW FP&M  November 2018 November 2019  Final construction docs. (W. Dayton St. from Charter to Park.) 

 


