
STREET 45852‐45‐170 CONTRACT 8128 OTHER PAYROLL TOTAL
Construction Contract 128,195.79            128,195.79            
TE Signing 891.26                    891.26                    
Payroll (Salaries and Benefits) 12,401.88               12,401.88              

‐                          

128,195.79              891.26                      12,401.88                141,488.93             

STREET STORM 45852‐45‐174 CONTRACT 8128 OTHER PAYROLL TOTAL
Construction Contract 19,110.00              19,110.00              
EC Permit 100.00                    100.00                    

‐                          

19,110.00                100.00                      ‐                             19,210.00               

SIGNALS 45852‐45‐176 CONTRACT 8128 OTHER PAYROLL TOTAL
Construction Contract 54,613.00              54,613.00              
TE Charges 65,383.83              65,383.83              
Adaptive Signal Equipment (PO 18002275) 24,926.00              24,926.00              
Electrical Permit 30.00                      30.00                      
Payroll (Salaries and Benefits) 15,808.78               15,808.78              

‐                          

54,613.00                90,339.83                15,808.78                160,761.61             

STREET LIGHTS 45852‐45‐177 CONTRACT 8128 OTHER PAYROLL TOTAL
Construction Contract 3,669.00                3,669.00                
TE Charges ‐                          
Payroll (Salaries and Benefits) ‐                            ‐                          

‐                          

3,669.00                  ‐                             ‐                             3,669.00                 

TOTAL COST 205,587.79$       91,331.09$         28,210.66$          325,129.54$      

Public Contract Finalization Report

 MUNIS 45852

CONTRACT 8128

MAPLE TERRACE - UNIVERSITY AVENUE TRAFFIC SIGNAL
7/2/2019


