
Change Order Report for BPW
Entered Date From: 12/1/2019 To: 12/31/2019

7528Contract: Nakoosa Trail Fleet/Fire/Radio Shop Facility

Contract Amount: $27,686,000

3Change Order COR 28-31

Reason(s):

Change Type(s):

Project(s):

Issue Date: 12/18/2019 Amount Percent: 0.0244%$6,763.87

CO Description: COR 28-31

Notes:

Fleet Service Relocation10305

Actual vs. Estimated Quantities differ.

Missing Bid Item or Additional Bid Item needed.

Field Decision (Expanded Scope).

Facilities

4Change Order COR-17, 32.  Spec additions and change mezz pour stop.

Reason(s):

Change Type(s):

Project(s):

Issue Date: 1/8/2020 Amount Percent: 0.0747%$20,682.62

CO Description: COR-17, 32.  Spec additions and change mezz pour stop.

Notes:

Fleet Service Relocation10305

Other

Facilities

Total Previous: $404,796.22

Total Current : $6,763.87

Revised Contract Amount: $27,686,000.00

Previous Percent: 1.4621%

Current Percent: 0.0244%

Revised Percent 1.4865%

7662Contract: Pinney Library

Contract Amount: $4,120,900

7Change Order Deduct for water utility bills; PCO; Misc. finishes; RFI 49 wall conflicts; RFI-66 Floor tr

Reason(s):

Change Type(s):

Project(s):

Issue Date: 1/8/2020 Amount Percent: 2.1741%$89,594.51

CO Description: Deduct for water utility bills; PCO; Misc. finishes; RFI 49 wall conflicts; RFI-66 Floor 
transition at front door; Water Box location; Latches at outdoor gates

Notes:

Pinney Library10002

Other

Facilities

Total Previous: $90,054.08

Total Current : #Error

Revised Contract Amount: $4,120,900.00

Previous Percent: 2.1853%

Current Percent: 0.0000%

Revised Percent 2.1853%
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7769Contract: Sycamore Ave Public Works Maintenance Facility – Office Remodel

Contract Amount: $2,362,797

2Change Order COR-02

Reason(s):

Change Type(s):

Project(s):

Issue Date: 12/10/2019 Amount Percent: 0.7313%$17,280.13

CO Description: COR-02

Notes:

Sycamore Ave Public Works Maintenance Facility – Office Remodel11314

Facilities

Total Previous: $483.63

Total Current : $17,280.13

Revised Contract Amount: $2,362,797.00

Previous Percent: 0.0205%

Current Percent: 0.7313%

Revised Percent 0.7518%

8104Contract: Shepard/Chamberlain/Van Hise/Mason Resurfacing w/Utilities

Contract Amount: $1,654,354

3Change Order Due to large amount of undercutting & extra breaker run, the account ran over 100%. 5 s

Reason(s):

Change Type(s):

Project(s):

Issue Date: 1/8/2020 Amount Percent: 1.3933%$23,050.00

CO Description: Due to large amount of undercutting & extra breaker run, the account ran over 100%. 5 storm 
sewer taps were needed & the bid item only called for 3, 1 of which was a field call to tap a  
replacement inlet into & existing pipe & abandoning the extra pipe t

Notes:

Shepard/Chamberlain/Van Hise/Mason Resurfacing w/Utilities11742

Actual vs. Estimated Quantities differ.

Street

Sewer-Storm

Total Previous: $1,625.00

Total Current : #Error

Revised Contract Amount: $1,654,354.09

Previous Percent: 0.0982%

Current Percent: 0.0000%

Revised Percent 0.0982%

8119Contract: S. Bryan/James/Thorp Reconstruction & STARKWEATHER SHORE REPAIR - DALEY DRIV

Contract Amount: $4,475,235

1Change Order Increase in quantity of terrace rain gardens. No bid item for storm reconnect. Extra glacia

Reason(s):

Change Type(s):

Project(s):

Issue Date: 1/8/2019 Amount Percent: 0.7031%$31,465.00

CO Description: Increase in quantity of terrace rain gardens. No bid item for storm reconnect. Extra glacial 
stone was needed to complete rip rap process of the river bank.

Notes:

S. Bryan/James/Thorp Reconstruction11185

Actual vs. Estimated Quantities differ.

Missing Bid Item or Additional Bid Item needed.

Street

Sewer-Storm
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Total Previous: $31,465.00

Total Current : $31,465.00

Revised Contract Amount: $4,475,235.00

Previous Percent: 0.7031%

Current Percent: 0.7031%

Revised Percent 1.4062%

8125Contract: 2018-New Sidewalk Installation

Contract Amount: $337,623

2Change Order Repair asphalt driveway for 801 S. Whitney Way after sidewalk installation.  No bid item

Reason(s):

Change Type(s):

Project(s):

Issue Date: 12/10/2019 Amount Percent: 0.5924%$2,000.00

CO Description: Repair asphalt driveway for 801 S. Whitney Way after sidewalk installation.  No bid item in 
contract for repair.

Notes:

2018-New Sidewalk Installation11750

Missing Bid Item or Additional Bid Item needed.

Street

Total Previous: $0.00

Total Current : $2,000.00

Revised Contract Amount: $337,622.50

Previous Percent: 0.0000%

Current Percent: 0.5924%

Revised Percent 0.5924%

8162Contract: Olbrich Botanical Gardens Phase 1 Expansion - Construction

Contract Amount: $9,522,600

7Change Order Additional steel required per details from CB-15

Reason(s):

Change Type(s):

Project(s):

Issue Date: 12/9/2019 Amount Percent: 0.0999%$9,509.33

CO Description: Additional steel required per details from CB-15

Notes:

Olbrich Botanical Expansion Ph 117193

Other

Other

Design did not adequately anticipate field conditions.

Facilities

9Change Order Two CORs for adding additional stone masonry work to interior columns. One COR for 

Reason(s):

Change Type(s):

Project(s):

Issue Date: 12/17/2019 Amount Percent: 0.1529%$14,557.21

CO Description: Two CORs for adding additional stone masonry work to interior columns. One COR for 
upgrading roller shade motor.

Notes:

Olbrich Botanical Expansion Ph 117193

Field Decision (Expanded Scope).

Design did not adequately anticipate field conditions.

Facilities
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Total Previous: $298,769.08

Total Current : $24,066.54

Revised Contract Amount: $9,522,600.00

Previous Percent: 3.1375%

Current Percent: 0.2527%

Revised Percent 3.3902%

8238Contract: Metro 1101 Phase 1 - Wash Bay

Contract Amount: $7,055,600

6Change Order Wash bay catch basins. Duct work change in wash bay.

Reason(s):

Change Type(s):

Project(s):

Issue Date: 12/20/2019 Amount Percent: 0.1700%$11,992.14

CO Description: Wash bay catch basins. Duct work change in wash bay.

Notes:

Metro 1101 Phase 1 Wash Bay11228

Design did not adequately anticipate field conditions.

Facilities

Total Previous: $256,488.47

Total Current : $11,992.14

Revised Contract Amount: $7,055,600.00

Previous Percent: 3.6352%

Current Percent: 0.1700%

Revised Percent 3.8052%

8290Contract: Judge Doyle Podium

Contract Amount: $7,398,277

7Change Order Other - Design Refinement.   COR-24, 26-40

Reason(s):

Change Type(s):

Project(s):

Issue Date: 12/16/2019 Amount Percent: 0.2245%$16,612.01

CO Description: Other - Design Refinement.   COR-24, 26-40

Notes:

Judge Doyle Podium13115

Field Decision (Expanded Scope).

Other

Facilities

8Change Order LVDA/WSP additional services + COR-41, 42, 43

Reason(s):

Change Type(s):

Project(s):

Issue Date: 12/26/2019 Amount Percent: 0.1673%$12,380.62

CO Description: LVDA/WSP additional services + COR-41, 42, 43

Notes:

Judge Doyle Podium13115

Actual vs. Estimated Quantities differ.

Field Decision (Expanded Scope).

Design did not adequately anticipate field conditions.

Facilities

Total Previous: $62,914.02

Total Current : $28,992.63

Revised Contract Amount: $7,398,277.00

Previous Percent: 0.8504%

Current Percent: 0.3919%

Revised Percent 1.2423%
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8302Contract: Oak Street Reconstruction

Contract Amount: $1,067,394

1Change Order 3'x3' storm SAS was added to the contract replacing an H-Inlet originally called out in th

Reason(s):

Change Type(s):

Project(s):

Issue Date: 12/5/2019 Amount Percent: 0.1429%$1,525.00

CO Description: 3'x3' storm SAS was added to the contract replacing an H-Inlet originally called out in the 
plan set. Additionally two existing sanitary access structures had to be adjusted, these were not 
included in the original bid quantities.

Notes:

Oak Street Reconstruction10900

Actual vs. Estimated Quantities differ.

Missing Bid Item or Additional Bid Item needed.

Sewer-Sanitary

Sewer-Storm

Total Previous:

Total Current : $1,525.00

Revised Contract Amount: $1,067,393.99

Previous Percent: 0.0000%

Current Percent: 0.1429%

Revised Percent 0.1429%

8320Contract: RESURFACING 2019 – ASPHALT BASE PATCHING AND BASE PATCH GRINDING

Contract Amount: $691,725

1Change Order Added patches for base patch grinding method 2 for resurfacing and sanitary accounts. M

Reason(s):

Change Type(s):

Project(s):

Issue Date: 12/11/2019 Amount Percent: 6.6916%$46,287.29

CO Description: Added patches for base patch grinding method 2 for resurfacing and sanitary accounts. More 
patches were needed than what was estimated in the beginning of the year.

Notes:

Resurfacing 201911856

Street

Sewer-Sanitary

Total Previous:

Total Current : $46,287.29

Revised Contract Amount: $691,725.00

Previous Percent: 0.0000%

Current Percent: 6.6916%

Revised Percent 6.6916%

8325Contract: Spring Harbor Greenway at Masthead (Nautilus Pond Reconstruction)

Contract Amount: $716,280

1Change Order Existing 24" pipe needed to be extended to proposed pond to prevent wash out of Access
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Reason(s):

Change Type(s):

Project(s):

Issue Date: 12/5/2019 Amount Percent: 2.4028%$17,211.00

CO Description: Existing 24" pipe needed to be extended to proposed pond to prevent wash out of Access Rd 
and poding water behind berm

Notes:

Spring Harbor Greenway at Masthead (Nautilus Pond Reconstruction)11399

Design did not adequately anticipate field conditions.

Sewer-Storm

Total Previous:

Total Current : $17,211.00

Revised Contract Amount: $716,280.00

Previous Percent: 0.0000%

Current Percent: 2.4028%

Revised Percent 2.4028%

8421Contract: Hawks Landing Flood Mitigation - Southwest

Contract Amount: $1,064,572

1Change Order Temporary seed and matting needed to stabilize the disturbed areas during the winter unti

Reason(s):

Change Type(s):

Project(s):

Issue Date: 12/9/2019 Amount Percent: 1.0615%$11,300.00

CO Description: Temporary seed and matting needed to stabilize the disturbed areas during the winter until the 
ground can be graded proper due to the wet fall.  City felt that all joints

Notes:

Hawk's Landing Flood Mitigation - Southwest11857

Field Decision (Expanded Scope).

Sewer-Storm

Total Previous:

Total Current : $11,300.00

Revised Contract Amount: $1,064,572.13

Previous Percent: 0.0000%

Current Percent: 1.0615%

Revised Percent 1.0615%

9411Contract: McKenna Boulevard Flood Mitigation

Contract Amount: $5,866,227

2Change Order Mac Rap joints for box culvert. This was installed as added layer of protection fo infiltrat

Reason(s):

Change Type(s):

Project(s):

Issue Date: 12/9/2019 Amount Percent: 0.4658%$27,324.00

CO Description: Mac Rap joints for box culvert. This was installed as added layer of protection fo infiltration.

Notes:

McKenna Boulevard Flood Mitigation12011

Missing Bid Item or Additional Bid Item needed.

Sewer-Storm

3Change Order An existing 18" storm pipe needing to be tapped into the new box culert was at a joint. T
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Reason(s):

Change Type(s):

Project(s):

Issue Date: 12/16/2019 Amount Percent: 0.0453%$2,656.00

CO Description: An existing 18" storm pipe needing to be tapped into the new box culert was at a joint. The 
18" storm pipe was removed & relayed to avoid tapping it at the joint so there would be a tight 
seal.

Notes:

McKenna Boulevard Flood Mitigation12011

Other

Sewer-Storm

Total Previous: $112,100.00

Total Current : $29,980.00

Revised Contract Amount: $5,866,227.25

Previous Percent: 1.9109%

Current Percent: 0.5111%

Revised Percent 2.4220%
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