STORM SEWER PLANT VALUE
(Schedule 'A' / Storm Structures)

Birchwood Point Ph 9

STRUCTURES

11504

Description

Quantity

Unit Cost

Total Cost

I
||21" RCP APRON END W. GATE

1

$ 1,700.00

1,700.00

[[Engineering @ 10%

170.00

Total Cost
3X3 SAS

A

1,870.00

3,850.00

1,870.00
15,400.00

Engineering @ 10%

1,540.00

Total Cost
H INLET

Lz

4,235.00

1,800.00

16,940.00
3,600.00

[[Engineering @ 10%

360.00

Total Cost

1,980.00

996999'699969 KA A

3,960.00

Engineering @ 10%

Total Cost

[[Engineering @ 10%

Total Cost

Engineering @ 10%

Total Cost

[[Engineering @ 10%

Total Cost

Engineering @ 10%

Total Cost

[[Engineering @ 10%

Total Cost

[[Engineering @ 10%

Total Cost

[[Engineering @ 10%

Total Cost

[[Engineering @ 10%

Total Cost

[[Engineering @ 10%

Total Cost

[[Engineering @ 10%

Total Cost

[[Engineering @ 10%

Total Cost

[[Engineering @ 10%

Total Cost

GRAND TOTAL COST

$

22,770.00

Prepared By:
Date:

EEA

1/13/2020




STORM SEWER PLANT VALUE
(Schedule 'A' / Storm Pipes)

Birchwood Point Ph 9

11504
PIPES
Description Quantity Unit Unit Cost Total Cost
|12" RCP 64 LF $ 47.00( % 3,008.00
[[Engineering @ 10% $ 300.80
otal Cost $ 51.70]1% 3,308.80

15" RCP 234 LF $ 60.00($% 14,040.00
Engineering @ 10% $ 1,404.00
Total Cost $ 66.00]9% 15,444.00
18" RCP 73 LF $ 63.00(% 4,599.00
Engineering @ 10% $ 459.90
II

Total Cost $ 69.30]1% 5,058.90
21" RCP 290 LF $ 70.00($ 20,300.00
Engineering @ 10% $ 2,030.00
Total Cost $ 7700]9% 22,330.00
Storm Sewer Trench Compaction 661 TF $ 200]|$ 1,322.00
Engineering @ 10% $ 132.20
[Eng g

Total Cost $ 220]% 1,454.20
Engineering @ 10%

Total Cost

[[Engineering @ 10%

Total Cost

Engineering @ 10%

Total Cost
[[Engineering @ 10%

Total Cost
[[Engineering @ 10%

Total Cost
[[Engineering @ 10%

Total Cost
[[Engineering @ 10%

Total Cost
[[Engineering @ 10%

Total Cost
[[Engineering @ 10%

Total Cost
[[Engineering @ 10%

Total Cost
[[Engineering @ 10%

Total Cost

GRAND TOTAL COST $ 47,595.90

Prepared By: EEA
Date: 1/13/2020




