
Change Order
Today's Date: View3_SignatureRouting

Project Title:

Project Number: Contract Number: Aldermanic District:

Submitted By:

Current Routing Location: Asst. City Engineer Review

Change Order No: CO Project No: Type: FacilitiesFacilities
Contractor: C.D. Smith

Change Order Description:

You are authorized and directed to make the following changes in this contract upon final approvals:

Item
No.

Description/Account Number Est. 
Qty.

Unit Type Unit Price *N/B Total

1

Acct. No. Share 
%

Share Total

Lump Sum N

2

Acct. No. Share 
%

Share Total

Lump Sum N

3

Acct. No. Share 
%

Share Total

Lump Sum N

4

Acct. No. Share 
%

Share Total

Lump Sum N

4/17/2020

Nakoosa Trail Fleet/Fire/Radio Shop Facility

10305 7528 15

Schaller, David

CO-6

 COR-41-43 and 45-48

COR-41  AV-Changes 

10305-41-140 100.0 $6,496.72

1.00 $6,496.72 $6,496.72

COR-42  Delete Site Cameras

10305-41-140 100.0 ($6,031.84)

1.00 ($6,031.84) ($6,031.84)

COR-43  Change Blinds

10305-41-140 100.0 $3,486.61

1.00 $3,486.61 $3,486.61

COR-45 Added Cord Reels for Fire and 
Ambulance Vehicles. 

10305-41-140 100.0 $13,835.70

1.00 $13,835.70 $13,835.70
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Item
No.

Description/Account Number Est. 
Qty.

Unit Type Unit Price *N/B Total

5

Acct. No. Share 
%

Share Total

Lump Sum N

6

Acct. No. Share 
%

Share Total

Lump Sum

7

Acct. No. Share 
%

Share Total

Lump Sum

*N/B
N=Negotiated
B=Bid

% of Original

Net Change Order
Original Contract Total

Prev. Chg. Orders Total

New Contract Total

% Contingency

Remaining contingency prior to this change order

Remaining contingency after this change order

This Contract is a:  Calendar Days  Working Days  Completion Date

Original Calendar Days

Net Change in Calendar Days by previous Change Orders
Calendar Days prior to this Change Order
Additional Calendar Days as a result of this Change Order
Total Calendar Days as a result of this Change Order

CO Attachments - for Reference ONLY

41_P1911-010 OSK-8.pdf 
1.41 MB

42_P1911-013 CB -21.pdf 
299.76 KB

Change Order Type:  
Under $20K

 Over $20K
Over Contingency Amount
Time Ext. Requested

COR-46 Change the decorative metal

10305-41-140 100.0 ($3,103.53)

1.00 ($3,103.53) ($3,103.53)

COR-47 Add additional set of hose reels

10305-41-140 100.0 $29,485.68

1.00 $29,485.68 $29,485.68

COR-48  Change WWF Pipe Type

10305-41-140 100.0 $3,784.17

1.00 $3,784.17 $3,784.17

0.17 $47,953.51

$27,686,000.00

1.62 $447,498.62

101.79 $28,181,452.13

8.00 $2,214,880.00

$1,767,381.38

$1,719,427.87

489

489

489
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CO Attachments - for Reference ONLY

43_CB-18 Blind Changes.pdf 
377.32 KB

45_P1911-014 OSK-14-cord reels.pdf 
1.03 MB

46_Decorative Metal.pdf 
336.84 KB

47_Oil reels.pdf 
768.03 KB

48_WWF piping change.pdf 
184.07 KB

General Contractor's Acceptance:
**By typing my name and entering the date I hereby give my electronic signature**
By: Title: Date:

Inspector/Project Manager Approval:
**By typing my name and entering the date I hereby give my electronic signature**
By: Title: Date:

Construction Manager Approval:
**By typing my name and entering the date I hereby give my electronic signature**
By: Title: Date:

Staff Review and Verification:
Initials Date

Project/Section Supervisor

PW Admin - Update Contract Data Base

Assistant City Engineer

Accountant

BPW Admin Processing:
Initials Date

Legistar Updated

BPW Scheduled

BPW Approved

BPW/City Engineer Approval:
**By typing my name and entering the date I hereby give my electronic signature**
By: Title: Date:

Nicholas Beil Project Manager June 01, 2020

Dave CCM June 01, 2020

Bryan Cooper Principal Architect June 01, 2020

BLC June 01, 2020

HJF June 01, 2020
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Final Distribution Processing:
Initials Date

Final Distribution Processing Completed
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