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Fiscal Note
The Goodman Pool project budget was amended in February of this year to allow planning for a 1,000 person capacity
facility.  The amended budget currently totals $4,125,000.  Of this amount, $500,000 is funded by City general obligation
borrowing, with the remaining $3,625,000 derived from private fundraising.

Based on the results of the recently completed construction bid process, the cost to complete the entire project is now
estimated to be approximately $5,284,000, including the following components:

Architectural Contract $      270,000
Engineering and Soil Testing           10,000
Base Construction Bid      4,682,000
Bid Alternates (2nd slide and sand play area)         136,000
Furniture, Fixtures and Equipment           80,000
Contingency 106,000

Total Estimated Project Cost $   5,284,000

By eliminating the bid alternates, furniture fixtures and equipment, and a number of elements of the base construction bid
including parking lot final paving and striping, landscaping, bike racks and sun shelters, the project could proceed on the
current schedule at a total current year cost of $4,850,000.  Most of the deferred $434,000 would need to be budgeted
and spent in 2006 for the pool to become fully operational.

This resolution authorizes a $725,000 increase in the 2005 Goodman Pool project budget from the current $4,125,000 to
the minimum $4,850,000 needed to effectively proceed with the project at this time, as well as a $750,000 increase in
general obligation borrowing for the project.

Funding for this increase is proposed to come from City general obligation borrowing. The Parks Division and
Engineering Division have identified a total of $650,000 $450,000 of other projects approved in the 2004 and 2005
Capital Budgets for which general obligation debt has been incurred or authorized but not yet committed.  This funding
would be reallocated to the pool project, and a decision to proceed with the other activities would be deferred to future
years. The remaining $75,000 $100,000 needed to proceed with the pool at this time would be funded with an increase
in the total 2005 general obligation borrowing.
In addition, the bids for the Automated Collection Carts authorized in the 2005 Streets Division Capital Budget (Account
No. 810469) were $300,000 below the amount budgeted, and the general obligation debt budgeted for that project can
also be allocated to the pool project.

This financing assumes recognizes that up to $2,800,000 from the Goodman brothers will be is available to guarantee
private fundraising of $3,600,000 for the project as currently proposed.  In addition to their previous pledges of
$2,500,000 for the project, the Goodmans had pledged another $300,000 to help fill any fundraising gap so that the
larger pool project could be built at a cost of up to $4,125,000 $4,100,000.  However, under the language contained in
the pledge agreement, $300,000 would not be have been available for the more expensive project now anticipated. If
the language of this agreement cannot be renegotiated, an additional $300,000 current year funding gap would remain.
An amendment to the Goodman pledge has now been negotiated which would allow a greater City contribution
to pool costs without reducing the amount of the Goodman pledge available. The approvals in the proposed
resolution are, therefore, conditioned upon renegotiation signing of this amended agreement.
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Body
Preamble

On May 13, 2005, the City Engineer opened the bid for the Goodman Community Pool.  Two bids were received for the
project. One bid was determined to be non-responsive and was not considered.  A condition of the Goodman Gift was
that the project must begin on July 1, 2005 an extension of the bidding phase of the project was determined not to be
practical.  Furthermore, the pool was to be operational in June of 2006.

The bid submitted by the Joe Daniels Construction Co. Inc. was $4,681,73.01.  In addition, Alternative Bid No. 1 added
$74,700 and Alternate Bid No. 2 added $61,600.  The amount bid exceeded the architect's estimate of $3,800,000 by
23%.

The Park Superintendent and the City Engineer reviewed the bid with the representatives of the Joe Daniels Construction
Co. on May 16, 2005.  At that meeting, cost savings were not identified that would materially reduce the cost of the
project.  However, a number of quantities were identified that did not have to be incorporated into the work until 2006.
Those elements of the work included landscaping, the final layer of asphalt, parking lot stripping, bike racks, and a
number of sun shades.

By deleting the work elements that would not be installed until 2006, the total cost of the project would be $4,463,769.75.
That would enable the continuation of fund raising through the remainder of 2005.  It would also allow the budgeting for
the project in 2006 and the prioritization of the pool with the other capital improvement projects of the city.

Staff also reviewed the status of other capital projects that were funded in the Parks and Engineering categories of the
Capital Improvement Budget.  In addition, the Park Superintendent is aware that key design staff will be involved in the
construction of Goodman Pool in order to represent the interests of the city during construction and will be unable to
design a number of projects.  Therefore, it is the recommendation of the Park Superintendent and the City Engineer that a
number of previously budgeted projects totaling $650,000 $450,000 could be deferred and that the general obligation
debt authorization available for these projects could be diverted to Goodman Community Pool. The Street
Superintendent reports that the bid for the Automated Collection Carts, Capital Account No. 810469, was $300,000 below
the amount budgeted and the general obligation debt budgeted for the carts could also be allocated to the pool project.

NOW, THEREFORE, BE IT RESOLVED, that the 2005 Capital Budget be amended to increase the authorization for the
Goodman Pool project (810304) by $725,000 (from $4,125,000 to $4,850,000) to include the following elements:

Architectural Services $      270,000
Engineering           10,000
Construction Contract      4,464,000
Contingency        106,000

Total Pool Budget  $  4,850,000

BE IT FURTHER RESOLVED, that $650,000 $750,000 of the resources and borrowing authority needed to fund this
increase be transferred from the following projects previously authorized in the 2004 and 2005 Capital Budgets:

Parks Division (2004 Authorization)
Conservation Parks Heated Storage $  20,000
Olbrich Athletic Lighting (Account No. 810397) 100,000 45,000
Warner Pole Barn     25,000
Lisa Link Park     50,000

Parks Division (2005 Authorization)
Park Light Poles     50,000

Street Division (2005 Authorization)
Automated Collection Carts (Account No. 810469) 300,000

City of Madison Printed on 5/28/2022Page 2 of 3

powered by Legistar™

http://www.legistar.com/


File #: 01296, Version: 4

Engineering Division (2005 Authorization)
Monroe-Regent Intersection (Account No. 810372) 405,000

Total General Obligation Debt $ 650,000
$750,000

BE IT FURTHER RESOLVED, that total 2005 General Obligation borrowing be increased by $75,000 $100,000 to fund
the remaining portion of the pool project budget increase and the specific terms of the Goodman pledge agreement,
as amended; and

BE IT FURTHER RESOLVED, that the bid submitted by Joe Daniels Construction Co. Inc. for Contract 5850, Goodman
Community Pool Construction, is hereby accepted, except for those elements of work which are scheduled for 2006 as
identified by a Change Order to the Contract, and that the Mayor and City Clerk be and are hereby authorized and
directed to enter into Contract 5850 in the amount of $4,463,769.75 ("Amount Awarded"), subject to the Contractor's
compliance with Section 3.59 of the Madison General Ordinances concerning compliance with the Affirmative Action
provisions; and

BE IT FURTHER RESOLVED, that the funds be encumbered to cover the cost of the project contained herein; and

BE IT FURTHER RESOLVED, that the City Comptroller is authorized to internally borrow from other funds to finance this
project until permanent financing takes place; and

BE IT FURTHER RESOLVED, that the authorizations contained in this resolution are contingent upon the successful
renegotiation signing of the current an amended agreements with the Goodman brothers to allow expenditure of the full
$2,800,000 of their gift for the pool construction project as proposed herein provide that additional City contributions
in excess of $500,000 will not reduce or offset the amount of the Goodman gift available.

See the attached document "Goodman Community Pool Bid.xls" for an itemization of the contracted work.
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