



## Legislation Details (With Text)

**File #:** 67171 **Version:** 1 **Name:** Change order No. 2 to Contract 8503, Dunning Street, Jackson Street and Lafollette Avenue Reconstruction Assessment District - 2020, to R.G. Huston Co., Inc. for \$82,303.10 and an additional 60 days.

**Type:** Miscellaneous **Status:** Approved

**File created:** 8/26/2021 **In control:** BOARD OF PUBLIC WORKS

**On agenda:** **Final action:** 9/1/2021

**Enactment date:** **Enactment #:**

**Title:** Change order No. 2 to Contract 8503, Dunning Street, Jackson Street and Lafollette Avenue Reconstruction Assessment District - 2020, to R.G. Huston Co., Inc. for \$82,303.10 and an additional 60 days. (6th AD)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. co 2 8503.pdf

Date	Ver.	Action By	Action	Result
9/1/2021	1	BOARD OF PUBLIC WORKS	Approve	Pass

### Title

Change order No. 2 to Contract 8503, Dunning Street, Jackson Street and Lafollette Avenue Reconstruction Assessment District - 2020, to R.G. Huston Co., Inc. for \$82,303.10 and an additional 60 days. (6th AD)

### Body

See Attached.