



Legislation Details (With Text)

File #: 82989 **Version:** 1 **Name:** Change order No. 2 to Contract 9086, Metro Transit Hanson Rd Bus Facility Remodel, to Riley Construction, for \$193,724.02.

Type: Miscellaneous **Status:** Approved

File created: 4/11/2024 **In control:** Engineering Division

On agenda: **Final action:** 4/17/2024

Enactment date: **Enactment #:**

Title: Change order No. 2 to Contract 9086, Metro Transit Hanson Rd Bus Facility Remodel, to Riley Construction, for \$193,724.02 (District 17)

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO 2 Contract No 9086.pdf, 2. Metro Change Order 2 Summary.pdf

Date	Ver.	Action By	Action	Result
4/17/2024	1	BOARD OF PUBLIC WORKS	Approve	Pass
4/11/2024	1	Engineering Division	Refer	

Title

Change order No. 2 to Contract 9086, Metro Transit Hanson Rd Bus Facility Remodel, to Riley Construction, for \$193,724.02 (District 17)

Body

See attached