



## Legislation Details (With Text)

**File #:** 40963      **Version:** 1      **Name:** Change Order No. 1 to Contract No. 7585, 2015 Capitol Square North Parking Garage Relighting and Electric Controls and Upgrade, to Forward Electric Inc. for an additional 30-days.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 11/23/2015      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 12/16/2015

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 1 to Contract No. 7585, 2015 Capitol Square North Parking Garage Relighting and Electric Controls and Upgrade, to Forward Electric Inc. for an additional 30-days.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. co 1 - 7585.pdf

Date	Ver.	Action By	Action	Result
12/16/2015	1	BOARD OF PUBLIC WORKS	Approve	Pass

### Title

Change Order No. 1 to Contract No. 7585, 2015 Capitol Square North Parking Garage Relighting and Electric Controls and Upgrade, to Forward Electric Inc. for an additional 30-days.

### Body

See attached.