



## Legislation Details (With Text)

<b>File #:</b>	82917	<b>Version:</b>	1	<b>Name:</b>	Change order No. 1 to Contract 9365, Railroad Arch Culvert Repair at Southwest Bike Path, to Speedway Sand & Gravel, Inc., for an additional 20 days (District 13)
<b>Type:</b>	Miscellaneous	<b>Status:</b>			Approved
<b>File created:</b>	4/10/2024	<b>In control:</b>			Engineering Division
<b>On agenda:</b>		<b>Final action:</b>			4/17/2024
<b>Enactment date:</b>		<b>Enactment #:</b>			
<b>Title:</b>	Change order No. 1 to Contract 9365, Railroad Arch Culvert Repair at Southwest Bike Path, to Speedway Sand & Gravel, Inc., for an additional 20 days (District 13)				
<b>Sponsors:</b>					
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>	1. CO 1 Contract 9365 .pdf				

Date	Ver.	Action By	Action	Result
4/17/2024	1	BOARD OF PUBLIC WORKS	Approve	Pass
4/10/2024	1	Engineering Division	Refer	

### Title

Change order No. 1 to Contract 9365, Railroad Arch Culvert Repair at Southwest Bike Path, to Speedway Sand & Gravel, Inc., for an additional 20 days (District 13)

### Body

See attached.