

Legislation Text

File #: 49651, Version: 1

Title

Change Order No. 1 to Contract No. 7896, Chippewa Drive Sidewalk Assessment, in the amount of \$7,245.00 (over 8% of contract total) to Speedway Sand & Gravel, Inc. **Body** 

See attached.