



## Legislation Details

---

**File #:** 82924      **Version:** 1      **Name:** Change order No. 1 to Contract 9377, University Avenue Box Repair, to Speedway Sand & Gravel, Inc., for \$216,286.70 and an additional 67 days

**Type:** Miscellaneous      **Status:** Approved

**File created:** 4/10/2024      **In control:** Engineering Division

**On agenda:**      **Final action:** 4/17/2024

**Enactment date:**      **Enactment #:**

**Title:** Change order No. 1 to Contract 9377, University Avenue Box Repair, to Speedway Sand & Gravel, Inc., for \$216,286.70 and an additional 67 days. (District 5)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. CO 1 Contract 9377.pdf

Date	Ver.	Action By	Action	Result
4/17/2024	1	BOARD OF PUBLIC WORKS	Approve	Pass
4/10/2024	1	Engineering Division	Refer	