



Legislation Text

File #: 82989, **Version:** 1

Title

Change order No. 2 to Contract 9086, Metro Transit Hanson Rd Bus Facility Remodel, to Riley Construction, for \$193,724.02 (District 17)

Body

See attached