



## Legislation Details

**File #:** 46731 **Version:** 1 **Name:** Change Order No. 4 to Contract No. 7339, Lakeview Reservoir Replacement to Landmark Structures, in the amount of \$25,340.75, with an additional 20-days

**Type:** Miscellaneous **Status:** Approved

**File created:** 4/5/2017 **In control:** BOARD OF PUBLIC WORKS

**On agenda:** **Final action:** 4/19/2017

**Enactment date:** **Enactment #:**

**Title:** Change Order No. 4 to Contract No. 7339, Lakeview Reservoir Replacement to Landmark Structures, in the amount of \$25,340.75, with an additional 20-days.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. leg 46731 - co 4-7339.pdf

Date	Ver.	Action By	Action	Result
4/19/2017	1	BOARD OF PUBLIC WORKS	Approve	