

Legislation Text

File #: 41142, Version: 1

Title

Change Order No. 3 to contract No. 7395, Madison Street Reconstruction and Oakland Resufacing Assessment District 2015 and Block 1 Wingra Park alley Reconstruction Assessment District 2015 to Capitol Underground for \$27,070.00.

Body

See Attached.