

Contract Name
 Madison Central Public Library - Remodel & Renovation -
 General Construction

Date 5/9/2013

Change Order No. CO 89
 Contract No. 6437
 Project No. 53W0966
 Change Order Project No. 53W0966

Change Order Description
 Stair Shaft Patching

Account Numbers for this Change Order:
 CB18-58310-810611

Contractor J H FINDORFF & SON INC
 300 S BEDFORD ST
 MADISON, WI 53703

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	JHF 230 - Stair Shaft Patching	1.00		13,029.00	N	13,029.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	13,029.00
The Original Contract Total	18,501,000.00
Sum of previous Change Orders	751,166.00
The new Contract Sum including this Change Order will be	19,265,195.00

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	394		
Net Change in Contract Time by previous change order	48		
Contract Time/Completion Date prior to this change order	442		
Additional day(s) as a result of this Change Order	0		
Contract time/completion date as a result of this change order	442		

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By [Signature]
 Title Project Manager
 Date 5/21/13

City's Approval (see reverse side for instructions)

Project Manager [Signature] Date 5/22/2013
 Construction Supervisor [Signature] Date 5/22/2013
 Engineer _____
 Board of Public Works _____

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien

5/24/13 MHA
 5/29/2013 MRO
 5-30-13 CDO