

Contract Name:

Annual Construction and Reconstruction of Concrete Sidewalk and Incidental Curb and Gutter Work Ordered (District 12) by the Common Council

11/13/2023
Change Order No. CO 1
Contract No. 8705
Project/MUNIS No. 14348
Change Order Project No. 14348
Ald District 12

Change Order Description:

Overrun in bid item quantities for sidewalk repairs and bus pads. Additional sidewalk required for Metro bus pad site improvements.

Account Numbers for this Change Order:

14348-403-200 (*)
14520-403-200 (%)

Contractor:

RAYMOND P CATTELL INC
2401 VONDRON RD
MADISON WI 53718

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
30501 (*)	Remove and Replace Concrete Sidewalk	3907.30	SF	20.00	B	78,146.00
30501 (%)	Remove and Replace Concrete Sidewalk	498.90	SF	20.00	B	9,978.00
90002 (%)	Bus pad	28.22	SF	23.00	B	649.06
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order	7.51%	88,773.06
The Original Contract Total		1,182,345.00
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	107.51%	1,271,118.06

This Contract is a:	Completion Date
Original Contract Time/Completion Date	10/06/2023
Net Change in Contract Time by previous change order	0
Contract Time/Completion Date prior to this change order	10/6/23
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	10/6/23

Contractor's Acceptance

By Greg Fries
Title Treasurer
Date 11/20/23

City's Approval (see reverse side for instructions)

Construction Inspector Mark Tule Date 11-20-23
Construction Supervisor [Signature] 11/21/23
Engineer _____
Board of Public Works _____

Contract paid to date _____

ROUTING:

EN Admin _____
Greg Fries _____
Chase O'Brien _____