

January 30, 2012

Mr. James Whitney, AIA, City Architect
City of Madison
210 Martin Luther King Jr., Blvd, Room 115
Madison, WI 53703

Re: City of Madison South Point Road Master Plan
Additional Services Request

This letter acknowledges a request for additional professional services to be provided by Angus Young based on the original understanding of the project scope and services to be provided. The following information indicates our understanding of the additional services being requested and our estimate of the cost of the additional professional services anticipated.

Requested Project Scope Change:


Provide additional: meetings; changes to plans and UDC submittal documents; prepare renderings and Power Point presentation drawings; prepare presentation for Urban Design Committee; and representation at Urban Design Committee meetings to obtain approval. It is our estimate that two sets of revisions and meetings will be required to get the necessary approvals.

Contract Reference for Request:

Providing services required because of changes in the scope of services. We anticipate expending 79 hours of effort to complete these services and we have included expenses for travel and printing of presentation documents.

Master Site Plan Designs	5,500.00
UDC Preparation and UDC Meetings	1,880.00
<hr/> Additional Professional Service Fees requested:	<hr/> \$ 7,380.00

Sincerely,



Jeffrey Hazekamp, AIA, President