

Contract Name:
 E. WASHINGTON AVENUE PERMANENT PAVEMENT MARKING REPLACEMENT - 2020

Date 9/30/2020

Change Order No. CO 1
 Contract No. 8304
 Project/MUNIS No. 11889
 Change Order Project No.
 Ald. District 2,6

Change Order Description:
 Install continental crosswalks.
 Install stop lines.

Account Numbers for this Change Order:
 11889-402-200

Contractor:
 CENTURY FENCE CO
 PO BOX 727
 PEWAUKEE WI 53072-0727

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
60818	PAVEMENT MARKING EPOXY, STOP LINE, 21-INCH	150.00	LF	14.00	(N)	2,100.00
90002	PAVEMENT MARKING EPOXY, CONTINENTAL CROSSWALK	4200.00	LF	14.00	(N)	58,800.00
						0.00
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	10.26%	60,900.00
The Original Contract Total		593,381.00
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	110.26%	654,281.00

This Contract is a:	Completion Date
Original Contract Time/Completion Date	10/15/2020
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	259
Contract time/completion date as a result of this change order	July 1, 2021

Contractor's Acceptance
 By [Signature]
 Title Timothy McChesney, Vice President
 Date 10/1/2020

City's Approval (see reverse side for instructions)
 Construction Inspector [Signature] Date 10/2/2020
 Construction Supervisor _____
 Engineer _____
 Board of Public Works _____

Contract paid to date \$ 517,504.10

ROUTING:
 Heidi Fleegel
 Greg Fries
 Chase O'Brien

HJF 10/5/2020
 CW - Greg Fries
 CD 10-5-20

10/5/20