

Contract Name
 2014 PARKING GARAGE MAINTENANCE

Date 7/31/2014

Change Order No. CO # 1
 Contract No. 7283
 Project No. 13-5576
 Change Order Project No.

Change Order Description
 Place surface applied migrating corrosion inhibitor to the restored parking bay of the State Street Capitol parking garage. Place membrane on previously restored area of the Government East parking garage over the office toilet room and storage area.

Account Numbers for this Change Order:
 SSCO-EP01-58401-810421-00-582/1030
 GE-EP01-58401-810421-00-582/1010

Contractor Concrete and Masonry Restoration, LLC
 7290 N. Teutonia Avenue
 Milwaukee, WI 53209

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Prepare surface and place corrosion inhibitor on restored parking bay.	10500.00	SF	\$1.48	N	15,540.00
2	Prepare slab and place adhered elastomeric membrane.	1100.00	SF	\$5.50	N	6,050.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order 21,590.00
 The Original Contract Total 686,713.85
 Sum of previous Change Orders 0
 The new Contract Sum including this Change Order will be 708,303.85

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			5-Sep-14
Net Change in Contract Time by previous change order			0
Contract Time/Completion Date prior to this change order			5-Sep-14
Additional day(s) as a result of this Change Order			0
Contract time/completion date as a result of this change order			September 5, 2014

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By [Signature]
 Title Sales
 Date 10/6/14

City's Approval (see reverse side for instructions)
 Construction Inspector [Signature] Date 10-17/14
 Construction Supervisor [Signature]
 Engineer [Signature] 10/23/14
 Board of Public Works [Signature] 10-7-14

10/23/14
 10/24/2014
 10-28-14
 MRD
 CDO