



Department of Public Works  
**City Engineering Division**

**608 266 4751**

Robert F. Phillips, P.E.  
City Engineer

City-County Building, Room 115  
210 Martin Luther King, Jr. Boulevard  
Madison, Wisconsin 53703  
FAX 608 264 9275  
www.cityofmadison.com

**Assistant City Engineer**  
Michael R. Dalley, P.E.

**Principal Engineers**  
Christina M. Bachmann, P.E.  
John S. Fahrney, P.E.  
Gregory T. Fries, P.E.  
Christopher J. Petykowski, P.E.

**Facilities & Sustainability**  
Jeanne E. Hoffman, Manager  
James C. Whitney, A.I.A.

**Operations Supervisor**  
Kathleen M. Cryan

**GIS Manager**  
David A. Davls, R.L.S.


**Financial Officer**  
Steven B. Danner-Rivers

**Hydrogeologist**  
Brynn Bemis

Date: March 19, 2013  
To: Mayor Soglin and the Common Council  
From: Robert F. Phillips, City Engineer  
Subject: Request to Refer Agenda items #56 & 57

Please refer to the Board of Public Works, item #56, Awarding Public Works Contract No. 7040, Warner Park Service Meter and Enclosure Installation, and item #57, Awarding Public Works Contract No. 7045, Upgrading Booster Pumps at Unit Well 20.

Both projects have been determined by the Water Utility to be in excess of the cost estimate and/or exceeding available funding (see attached memos from Water Utility). Therefore, referral back to the Board of Public works is requested for review and determination.



**Madison Water Utility**

Tom Heikkinen – General Manager  
Alan L. Larson P.E. – Principal Engineer

119 E. Olin Avenue  
Madison, Wisconsin 53713  
Telephone: 608 266-4651  
FAX: 608 266-4426

## MEMORANDUM

Date: March 14, 2013

To: Board of Public Works  
Rob Phillips  
Mike Dailey

From: Pete Holmgren  
Al Larson

Re: Contract #7045  
Upgrade Booster Pumps at Unit Well 20

Madison Water Utility is recommending that the bid received on 3/1/2013 for Contract #7045, Upgrade Booster Pumps at Unit Well 20 be rejected. We are requesting that the project be re-bid on an adjusted schedule. This is based on several factors.

The low bid was more than twice that of the project estimate (\$284,900.00 bid versus \$140,000.00 estimate). The project estimate was based on previous experience with similar projects as well as input from the project consultant, Baxter & Woodman, Inc. Even with a more conservative approach to the original estimated cost, the low bid far exceeds the expected costs of this contract.

Additionally, the bid on this contract was the only bid received. The lack of competitive bids lends reason to believe that an effort to re-bid the contract may bring bids closer to estimated costs. Madison Water Utility had concerns about this issue prior to the opening, but elected to open the bid in order to try and maintain the original project schedule which contained several key dates.

Madison Water Utility also feels that the bid and advertising schedule may have contributed to deterring a more competitive range of bids. February had a large number of Public Works projects which were advertised and opened on March 1 (including this contract). The bid and advertising window for this contract extended from February 8<sup>th</sup> to the 22<sup>nd</sup>. Normally, this would be a reasonable amount of time for contractors to bid a project of this scope, but in this instance there may have been more bids during an advertising cycle with less volume.

For these reasons, it our recommendation that the bid from Monona Plumbing be rejected and this contract be re-bid with adjusted advertising and contract dates.

CITY OF MADISON BOARD OF PUBLIC WORKS

BID OPENING

DATE: 3/1/2013

PAGE 12

UPGRADE BOOSTER PUMPS AT UNIT WELL 20

CONTRACTORS

CONTRACT NO. 7045	
MONONA PLUMBING & FIRE PROTECTION, INC.	\$ 284,900.00
ESTIMATED COST	\$140,000.00

53