

Contract Name:

Mineral Point Landfill 2022 Landfill Gas Construction

1/30/23
Change Order No. CO 1
Contract No. 9210
Project/MUNIS No. 14296
Change Order Project No.
Ald District 19

Change Order Description:

Change in the completion date as well as quantities of pipe installation and final cover restoration to account for encountered field conditions.

Account Numbers for this Change Order:

Contractor:

Terra Engineering & Construction Company
2201 Vandron Rd.
Madison, WI 53718-6795

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
90001	8" SDR-17 HDPE PIPE INSTALLATION	138.00	L.F.	130.00	B	17,940.00
90002	6" SDR-17 HDPE PIPE INSTALLATION	(107.00)	L.F.	85.00	B	(9,095.00)
90004	RESTORATION OF FINAL COVER	59.00	L.F.	100.00	B	5,900.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order	8.41%	14,745.00
The Original Contract Total		175,360.00
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	108.41%	190,105.00

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	12/15/2022
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	35
Contract time/completion date as a result of this change order	1/19/23

Contractor's Acceptance

By: Chris Steinkamp
Title: Operations Manager
Date: 1/19/23

City's Approval (see reverse side for instructions)

Construction Inspector: JB Jack Brady Date: 1/26/2023
Construction Supervisor: JB Jack Brady 1/30/23
Engineer: JB Jack Brady 1/26/2023
Board of Public Works

Contract paid to date

ROUTING:

EN Admin	HJF 1/30/23
Greg Fries	GTF 1/30/2023
Chase O'Brien	CDO 1-30-23