

**AMENDMENT NO. 1
TO THE CONTRACT FOR PURCHASE OF
SERVICES
(DESIGN PROFESSIONALS)
CONTRACT 9442**

**STARKWEATHER CREEK/OLBRICH GARDENS
WATERSHED STUDY**

RECITALS

This amendment is for additional work beyond the scope of the existing agreement and consists additional analysis for existing conditions and evaluation of Starkweather Creek and an extension to the project schedule.

1. On May 12, 2020, the City of Madison, hereinafter called the "City", and Stantec Consulting Services, Inc., hereinafter called the "Consultant" entered into a contract for a flood and stormwater modeling of the Starkweather Creek/Olbrich Gardens Watershed, Legislative File No.64345.

NOW THEREFORE, The City and the Consultant hereby agree to amend the contract as follows:

A. PROJECT DESCRIPTION

Amend project Scope of Work per the attached file, entitled " Starkweather Creek/Olbrich Gardens Watershed – Amendment #1"

B. COMPENSATION

Amend Paragraph 23 of purchase of services contract to increase the contract by \$52,336.00 for a new contract amount of \$532,266.00.

C. SCHEDULE

Modification to the project schedule to extend the end of the contract to December 31, 2024.

IN WITNESS WHEREOF, the parties hereto have set their hands at Madison, Wisconsin.

CONTRACTOR:

Stantec Consulting Services, Inc.
(Type or Print Name of Contracting Entity)

By: _____
(Signature)

(Print Name and Title of Person Signing)

Date: _____

**CITY OF MADISON, WISCONSIN
a municipal corporation:**

By: _____
Satya Rhodes-Conway, Mayor

Date: _____

Approved:

By: _____
David P. Schmiedicke, Finance Director

Date: _____

By: _____
Maribeth Witzel-Behl, City Clerk

Date: _____

Approved as to Form:

By: _____
Eric T. Veum, Risk Manager

Date: _____

By: _____
Michael Haas, City Attorney

Date: _____