

Non-BPW Change order report: 03/01/25 to 03/31/25

8587-Tenney Park Beach Shelter		13343
CO-007: <u>COR-011 Pump Room Soffit</u>		Sent: 2025-03-12
Type(s): Facilities		
<u>COR-011-COR12: Pump Room Soffit Buildout</u>		\$1,689.45
Reason(s): Design Changes		
Costs:	CO Amount:	\$1,689.45
	Original Contract:	\$1,199,950.00
	CO % of Contract:	0.14%

This email was generated by Workato on behalf of City of Madison Engineering