

Contract Name:

East-West Bus Rapid Transit Main Body, Madison, Dane County, Wisconsin

Date 4/10/2024

Change Order No. CO 9
Contract No. 8716
Project/MUNIS No.
Change Order Project No.
Ald District

Change Order Description:

Adding Items: SPV.0105.452 (SCC 20.01), SPV.0060.453 (SCC 20.01), SPV.0105.454 (SCC 20.01), SPV.0060.455 (SCC 40.06), SPV.0105.456 (SCC 40.02), SPV.0075.457 (SCC 20.01), SPV.0075.458 (SCC 20.01),

Account Numbers for this Change Order:
Acct.# 13925-43-140-140220 for items - SPV.0105.452, SPV.0060.453, SPV.0105.454, SPV.0075.457, SPV.0075.458
Acct.# 13925-43-130-140440 for items - SPV.0060.455,
Acct.# 14490-43-150 items - SPV.0105.456

Contractor:

ZENITH TECH INC
N6 W23633 BLUEMOUND RD
WAUKESHA WI 53186

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Table with 7 columns: Item No., Description, Est. Qty, Unit, Unit Price, N/B*, Total. Rows include Shelter Cover Plates, Blade Signs, Weatherproof Column Boxouts, Staple Rail footing embedment, Independence Water Service Relocate, Shelter Electrical Acceleration, Phenolic Panel Acceleration.

% of Original

Summary table with 3 columns: Description, % of Original, Total. Rows: Net Change Order (0.33%, 217,859.33), The Original Contract Total (65,743,246.28), Sum of previous Change Orders (3.36%, 2,211,693.21), The new Contract Sum including this Change Order will be (103.70%, 68,172,798.82).

Table with 2 columns: Description, Calendar Days. Rows: This Contract is a: (8/1/2024), Original Contract Time/Completion Date, Net Change in Contract Time by previous change orders, Contract Time/Completion Date prior to this change order, Additional day(s) as a result of this Change Order, Contract time/completion date as a result of this change order.

Contractor's Acceptance

By _____
Title _____
Date _____

City's Approval (see reverse side for instructions)

Date

Construction Inspector _____
Construction Supervisor _____
Engineer _____
Board of Public Works _____

Digitally signed by Monty Carlson
DN: cn=Monty Carlson, o=City of Madison, ou=City of Madison, email=monty.carlson@cityofmadison.com, c=US
Date: 2024.04.10 11:49:29 -0500

Contract paid to date \$ 37,952,660.52

ROUTING:

EN Admin _____
Greg Fries _____
Chase O'Brien _____