

Hacker, Marsha

From: Dailey, Mike
Sent: Friday, August 29, 2008 1:27 PM
To: Phillips, Rob; Hacker, Marsha; Fahrney, John; Pien, Janet; Johnson, Johanna
Subject: RE: Woodward Culvert Pipe Relining

Public Works Contract No. 6244

From: Phillips, Rob
Sent: Friday, August 29, 2008 1:25 PM
To: Dailey, Mike; Hacker, Marsha; Fahrney, John; Pien, Janet; Johnson, Johanna
Subject: RE: Woodward Culvert Pipe Relining

Note, plan is to reject all bids.

From: Dailey, Mike
Sent: Friday, August 29, 2008 1:20 PM
To: Reimer, John
Cc: Cryan, Kathy; Kendall, Jill; Moder, Mark; Phillips, Rob
Subject: Woodward Culvert Pipe Relining

John,
the plan is to reject all bids and rebid this later allowing other options including open cut:

- 1) Do you have enough info to create a plan for open cut installation (survey, soils, utilities, etc)?
- 2) Need you to notify the affected property owner of the status and advise him and the neighboring property owner of the possible open cut project.
- 3) Advise low bidder if they call asking.
- 4) I'll review status of project with Cryan and her staff on Sep 4th.